JOB 16441-2R DAILY REPORT D.O.. 2001-02-039
BAYONNE BARREL & DRUM REPORT # 99

0.8.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 01/08/95

R.M. M.R.ELLIS

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of

drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide

any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
EATHER: Sunny / Mild | _ TEMP URE: 30's

WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents

all labels found with this information.

* Today's operations include completion of the snow removal with exceptions to access to the
rear of building # 5 to shredding area . This is done to facilitate drum removal for shredding in
this area, drums where previously staged in building # 5 for further identification of ownership.

* By the days end the total drums shredded is 560, while the de-heading crew completes 175
drums, additional efforts today include moving all the empty drums with labels from building # 5
to the shredding area.

SUBCONTRACTOR SERVICES PERFORMED:
* WADCO on site today at 1311 hrs. to pick up the drum de-header, which subsequently was

ready yesterday.
* Duffy Fuel Service deliver fuel today.

EXCEPTIONS / UNUSUAL CONDITIONS:

* Difficulty with keeping both saws up and running today for reasons unknown, fouling plugs, spen
air cleaners, dirty carburetors etc. Parts are obtained from Nobel's supply store to keep both
chop saws going.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

DOCUMENTS SUBMITTED:

COMMENTS:
* Steve Banks is out sick today, R.M. departs site at 1500 hrs.
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